

| | Jan | Feb | Mar | Aprl | May |
|---|-----|-----|-----|------|-----|
| Collect Requirements | | | | | |
| Create Use Case Diagrams | | | | | |
| Build Activity Diagrams for Each Use Case | | | | | |
| Research User Interface Designs | | | | | |
| Build Class Diagram | | | | | |
| Get Customer Approval | | | | | |
| Build Interface | | | | | |
| Link DB to Interface | | | | | |
| Build Business Logic | | | | | |
| Test System | | | | | |
| Deliver System | | | | | |
| Sign-off Meeting | | | | | |